

Project Planning Phase

Field	Details
Date	01 July 2026
Team ID	XXXX
Project Name	India's agricultural crop production analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Epic	User Story	Points	Priority
Sprint-1	Data Ingestion	USN-1: Upload CSV files	3	High
Sprint-1	Data Cleaning	USN-2: Remove duplicates	2	High
Sprint-2	Visualization	USN-3: View trends	2	Medium
Sprint-3	Predictive Analysis	USN-4: Predict yields	3	High

Project Tracker

Sprint	Points	Duration	Start Date	End Date
Sprint-1	5	6 Days	01 July 2026	06 July 2026
Sprint-2	2	6 Days	07 July 2026	12 July 2026
Sprint-3	3	6 Days	13 July 2026	18 July 2026
Sprint-4	2	6 Days	19 July 2026	24 July 2026

Velocity & Burndown Chart

Velocity: $AV = \text{velocity} / \text{sprint_duration} = 20 / 10 = 2$

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum.